Radiogram No. 8027u
NC CAYMN OHA [HIGH-GAIN ANTENNA AUTOMATIC DRIVE CONTROL SYSTEM TRACKING DRIVE]
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TEST
GMT CREW ACTIVITY
06:00-06:10 EEDF; EE% Morning Inspection
06:00-06:10 FE-1 Morning Inspection. SM I1CC [Caution & Warning Panel] Test
06:00-06:05 FE-5 Urine Spot Test
06:05-06:10 FE-5 Morning Inspection
06:10-06:40 Post-sleep
06:40-07:30 BREAKFAST
07:30-07:45 Work Prep
07:45-08:10 Daily Planning Conference (S-band)

08:10-09:10 FE-6 Crew time for ISS adaptation and orientation

SM Md1-4 Dust Filter Cartridge Replacement (@rB1MAro0_2 219 1, bag
410-22 (00054251R)). Discard the removed items. Update IMS

Replacement of urine receptacle (MI1) and filter-insert (®-B) in the toilet
[ACY]. Install Receptacle MIT#0310299 (00054218R, CM1PO_1_138_1)
and Filter Insert @-B #1001207 (00050554R, CM1PO_1 138 1 cover
0570069 (00044339R)). Pre-pack dismantled items for disposal. Update
IMS.

Lab Camera Relocate

EHS Air Quality Monitoring (AQM) Start

TYPOLOGY Experiment. Tagup with specialists (S-band)
Installing EPIC card in C&C-1 MDM

WRS Water Sample Analysis

Physical Exercise (CEVIS)

Physical Exercise (TVIS), Day 4

Physical Exercise (ARED)

MRM1 Fan Screen Cleaning (Group B)

MOLNIYA-GAMMA Downlink Science and Service Data from BCIH via
RSS1 (start). Tagup with specialists (S-band)

URAGAN. Observations and Photo using Photo Spectral System (dCC) PL
Crew time for ISS adaptation and orientation

MATRYOSHKA-R. BUBBLE-Dosimeter Retrieval And Readout

Crew time for ISS adaptation and orientation

Gradient Heating Furnace (GHF): troubleshooting for communication error
BCK 7,5 Command Link Checkout. Tagup with specialists (S-band)
Hardware Activation Prior to Test Comm Session

08:10-09:10 FE-2

08:10-08:40 FE-1

08:10-08:15 CDR
08:10-08:20 FE-5
08:10-10:30 FE-4
08:15-11:15 CDR
08:20-08:30 FE-5
08:35-10:05 FE-5
08:40-09:40 FE-1
09:10-10:40 FE-6
09:10-10:15 FE-2

09:40-09:50 FE-1

09:50-10:50 FE-1
10:05-11:05 FE-5
10:15-11:15 FE-2
10:30-10:55 FE-4
10:40-10:45 FE-6
10:50-12:20 FE-1
10:55-11:00 FE-4

Test Comm Session Roskosmos Management Greetings to ISS Crew (Ku
+ S-band)

TOCA Data Transfer

EPIC Utility Outlet Panel (UOP) Configuration
Verify UTN-1 sensor positions

Microgravity Glove Box ESEM Replacement

11:00-11:15 FE-4

11:05-11:15 FE-5
11:05-11:30 FE-6
11:15-11:30 FE-2
11:15-11:45 FE-5



11:15-12:15
11:15-12:15
11:30-13:00
11:30-13:00
11:45-12:15
12:15-12:35

12:15-12:55

12:20-12:35
12:30-12:45

12:35-12:50

12:40-13:00
12:45-13:00
12:55-13:55

13:00-14:00

13:55-14:35
14:00-14:05
14:00-17:30
14:00-14:05
14:05-14:10

14:05-14:45

14:10-14:40
14:15-17:00
14:15-14:25
14:25-14:40
14:35-15:05
14:40-14:50
14:40-17:00

14:45-15:15

14:50-15:40
15:05-15:55
15:15-15:20
15:30-17:00
15:40-16:00
15:55-17:15
16:00-17:00
17:00-17:50
17:00-18:00

FE-4
CDR
FE-2
FE-6
FE-5
FE-5

FE-4

FE-1
CDR

FE-1

FE-5
CDR
FE-1
CDR, FE-2,
FE-4, FE-5,
FE-6
FE-1
FE-5
FE-6
FE-4
FE-5

FE-4

FE-5
CDR
FE-2
FE-2
FE-1
FE-5
FE-2

FE-4

FE-5
FE-1
FE-4
FE-4
FE-5
FE-1
FE-5
FE-4
FE-2
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Physical Exercise (VELO), Day 4

Physical Exercise (CEVIS)

Physical Exercise (ARED)

EPIC Card Test Setup

Environmental Health System (EHS) - CSA-CP Calibration
CSA-CP Zero Calibration

Familiarization with onboard computer network. Tagup with specialists (S-
band)

YKP Switch On/Off. Tagup with specialists (S-band)
Journal Entry

BCK 7,5 Command Link Checkout — Closeout Ops. Tagup with specialists
(S-band)

IMAK Unpack
Private Medical Conference
LUNCH

LUNCH

COXX Maintenance

PROK Diet Logging (Day 2-4)

GNC-2 EPIC Circuit Card Test

Comm config prior to Plazmenniy Kristall-3 Experiment
EHS - Air Quality Monitor (AQM) End

PLAZMENNYI KRISTALL. Configure Vacuum and Electrical Connections.
Tagup with specialists (S-band)

WHC E[1B-CB Manual Fill

Installing EPIC card in C&C-1 MDM

KOB2 4I'b4 Half-Coupling Shell Coolant Leak Check
PLAZMENNYI KRISTALL. Experiment Photos
MOLNIYA-GAMMA. BCINH Data Copy Closeout Ops
Glove Box (MSG) Activation

Progress 413 Stowage and IMS Operations

PLAZMENNYI KRISTALL. Installation of External Hard Drive and
Electronics Box Leak Check. Tagup with specialists (S-band)

Human Research Facility Supply Kit Resupply

Download Pille Dosimeter Readings

Comm system reconfig after Plazmennyi Kristall-3 experiment
Physical Exercise (TVIS), Day 4

Human Research Facility (HRF) Urine Collection Hardware Setup
Physical Exercise (ARED)

Physical Exercise T 2

24-hour ECG (start)

Physical Exercise (TVIS), Day 4



17:00-17:10
17:10-17:20
17:15-17:30
17:20-17:35
17:20-17:30
17:35-18:35
17:35-19:05
17:35-18:05
17:50-18:05
17:50-18:20
18:00-18:20
18:05-18:55
18:10-18:15
18:15-19:05
18:20-19:05
18:35-19:05
18:55-19:05
19:05-19:30
19:30-19:35
19:30-21:20

19:30-21:30

19:35-21:25
21:20-21:30
21:25-21:30
21:30-06:00

Task List

Notes:

CDR, FE-5
FE-5
CDR
FE-5
FE-1
FE-6
CDR
FE-5
FE-4
FE-1
FE-2
FE-5
FE-4
FE-4
FE-1, FE-2
FE-6
FE-5

CDR
FE-4

FE-1, FE-2,
FE-5, FE-6

CDR
FE-4
CDR

FE-1, FE-2,
FE-4

CWC Audit

ICV Crew Reference Material Review
ARED Flywheel Cylinder Evacuation

ARED Flywheel Cylinder Evacuation
Maintenance Closure of Vozdukh [ABK] Valves
Physical Exercise T 2

Physical Exercise (ARED)

VSSL Vessel Imaging Familiarization

Crew time for ISS adaptation and orientation
INTERACTION Experiment Ops

IMS Update

Evening Work Prep

HEMATOCRIT Hardware Setup

Evening Work Prep

Evening Work Prep

Evening Work Prep

Pre-sleep

Daily Planning Conference (S-band)

P/TV Playback Start

Pre-sleep

Pre-sleep

Pre-sleep

SONOCARD Experiment Start
P/TV Playback End

SLEEP

Preparation of reports for Roskosmos site

1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC
2. See OSTP for references to US activities

3. Pre-sleep ops: daily food prep, dinner, pre-sleep

End of Radiogram
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